
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/15/2021

ESTIMATE SUMMARY 14:38:29

CONTID: C23477         ESTIMATE NO: 0006 PROG 2005

PCN: 23477-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BE I25 S GAP, CNTY LINE RD BRIDGE PERCENT TIME:

PROJECT NO: FBR0252-491                   

BE I25 S GAP, CNTY LINE RD BRIDGE

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING

P.O. BOX 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,923,464.38 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 9,815,943.86 NON-PARTICIPATING 1,083,771.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-13,377.60

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -30,740.85

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

-375.56

FIXED COMPLETION DATE

FIXED COMPLETION DATE

46.86%

5,804,641.31

1,083,771.00

1,070,393.40

1,039,652.55

$

$

$

$

0.00

5,118,823.07

5,118,823.07

7,797.60

5,126,620.67

-124,893.22

0.00

5,001,727.45

0.00

AMOUNT DUE 5,001,727.45 1,039,652.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,039,652.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

  

169.0 TIME ALLOW: 11/23/2020 ??:??:??

ORIG TIME ALLOW: 11/23/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/08/2021

01/08/2021

06/25/2021

12/15/2020

12/29/2020

01/07/2021

01/08/2021
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PCN: 23477-BID    ESTIMATE RUN 07/15/2021

PROJECT: FBR0252-491                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.750

0.150

201-00000  
 

11,623.500.900

1,937.25

1.000

L S 

12,915.00000

0010 *Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

1.000

EACH

987.00000

0015 Removal of Slope and Ditch Paving 383.000

0.000

202-00026  
 

7,342.11383.000

0.00

431.000

SY  

19.17000

0020 *Removal of Pipe 72.000

0.000

202-00035  
 

6,955.2072.000

0.00

72.000

LF  

96.60000

0025 *Removal of End Section 5.000

1.000

202-00037  
 

1,587.606.000

264.60

6.000

EACH

264.60000

0030 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

42.000

LF  

13.65000

0035 *Removal of Asphalt Mat 0.000

2,875.890

202-00220  
 

23,553.542,875.890

23,553.54

6,583.000

SY  

8.19000

0040 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,666.000

SY  

5.78000

0045 *Removal of Pavement Marking 2,797.230

2,030.820

202-00250  
 

16,029.134,828.050

6,742.32

7,370.000

SF  

3.32000

0050 *Removal of Light Standard 2.000

0.000

202-00700  
 

1,614.902.000

0.00

2.000

EACH

807.45000

0055 *Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

1.000

EACH

807.45000
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PCN: 23477-BID    ESTIMATE RUN 07/15/2021

PROJECT: FBR0252-491                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Luminaire 2.000

0.000

202-00750  
 

808.502.000

0.00

2.000

EACH

404.25000

0065 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

15.000

EACH

106.60000

0070 *Removal of Pull Box 1.000

0.000

202-00827  
 

231.001.000

0.00

2.000

EACH

231.00000

0075 *Removal of Road Closure Gate 1.000

0.000

202-01030  
 

1,023.751.000

0.00

1.000

EACH

1,023.75000

0080 *Removal of Guardrail Type 3 143.000

0.000

202-01130  
 

1,131.13143.000

0.00

143.000

LF  

7.91000

0085 *Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

81.000

LF  

29.40000

0090 *Sawing Asphalt Material (10 Inch) 0.000

0.000

202-05030  
 

0.000.000

0.00

875.000

LF  

5.78000

0095 *Unsuitable Material 1,191.110

184.000

203-00050  
 

57,039.561,375.110

7,632.32

3,000.000

CY  

41.48000

0100 *Embankment Material (Complete In Place) 35,339.540

4,636.170

203-00060  
 

591,240.7539,975.710

68,568.95

45,695.000

CY  

14.79000

0105 *Proof Rolling 1.000

1.500

203-01100  
 

404.252.500

242.55

84.000

HOUR

161.70000

0110 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

42.000

HOUR

220.50000
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PCN: 23477-BID    ESTIMATE RUN 07/15/2021

PROJECT: FBR0252-491                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

42.000

HOUR

199.50000

0120 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

42.000

HOUR

225.75000

0125 *Potholing 8.750

0.000

203-01597  
 

1,837.508.750

0.00

100.000

HOUR

210.00000

0130 Laborer 67.000

0.000

203-02330  
 

3,576.4667.000

0.00

67.000

HOUR

53.38000

0135 *Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

1,272.000

CY  

92.40000

0140 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

4,952.000

CY  

7.04000

0145 *Stockpile Topsoil 4,670.530

0.000

207-00210  
 

26,995.664,670.530

0.00

4,952.000

CY  

5.78000

0150 Topsoil (Special) 0.000

0.000

207-00405  
 

0.000.000

0.00

79.000

CY  

107.14000

0155 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

50.000

LF  

5.30000

0160 *Silt Berm 0.000

0.000

208-00004  
 

0.000.000

0.00

150.000

LF  

19.82000

0165 *Erosion Bales (Weed Free) 28.000

2.000

208-00011  
 

915.9030.000

61.06

50.000

EACH

30.53000
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PCN: 23477-BID    ESTIMATE RUN 07/15/2021

PROJECT: FBR0252-491                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Erosion Log Type 1 (20 Inch) 300.000

130.000

208-00013  
 

2,971.30430.000

898.30

430.000

LF  

6.91000

0175 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

200.000

LF  

1.07000

0180 *Silt Fence (Reinforced) 728.000

30.000

208-00021  
 

2,395.28758.000

94.80

8,000.000

LF  

3.16000

0185 *Silt Fence (Reinforced) Monofilament Type A 0.000

0.000

208-00021  
 

0.000.000

0.00

200.000

LF  

2.14000

0190 *Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

4.000

EACH

4,095.00000

0195 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

900.000

LF  

4.56000

0200 *Aggregate Bag Rubber Wattle 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

11.25000

0205 *Aggregate Bag (Special) Reset Rubber Wattle 0.000

0.000

208-00036  
 

0.000.000

0.00

200.000

LF  

6.16000

0210 *Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

4.000

EACH

777.00000

0215 Pre-fabricated Concrete Washout Structure (Type 1) 4.000

0.000

208-00046  
 

19,203.484.000

0.00

6.000

EACH

4,800.87000

0220 *Temporary Slope Drain 0.000

0.000

208-00060  
 

0.000.000

0.00

640.000

LF  

11.78000
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PCN: 23477-BID    ESTIMATE RUN 07/15/2021

PROJECT: FBR0252-491                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

1.000

EACH

15,160.70000

0230 Pre-fabricated Vehicle Tracking Pad Reset of 
Pre-fabricated Vehicle Tracking

5.000

0.000

208-00075  
 

7,028.505.000

0.00

10.000

EACH

1,405.70000

0235 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

400.000

HOUR

53.38000

0240 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

167.37000

0245 *Sweeping (Sediment Removal) 105.500

30.000

208-00106  
 

21,929.32135.500

4,855.20

250.000

HOUR

161.84000

0250 Erosion Control Management 0.480

0.120

208-00200  
 

74,746.390.600

14,949.28

1.000

L S 

124,577.31000

0255 *Temporary Berms 100.000

0.000

208-00300  
 

336.00100.000

0.00

3,600.000

LF  

3.36000

0260 *Reset End Section 0.000

0.000

210-00015  
 

0.000.000

0.00

1.000

EACH

4,893.00000

0265 *Reset TV Cameras 0.500

0.000

210-00473  
 

2,884.880.500

0.00

1.000

EACH

5,769.75000

0270 *Reset Closed Circuit Television Pole 0.500

0.000

210-00475  
 

7,586.250.500

0.00

1.000

EACH

15,172.50000

0275 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

426.39000
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PCN: 23477-BID    ESTIMATE RUN 07/15/2021

PROJECT: FBR0252-491                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

1.000

EACH

1,575.00000

0285 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

0.660

ACRE

669.65000

0290 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.240

ACRE

2,464.31000

0295 *Seeding (Upland Grassland) 0.000

0.000

212-00024  
 

0.000.000

0.00

6.910

ACRE

664.28000

0300 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

8.000

ACRE

3,053.57000

0305 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

6.900

ACRE

735.00000

0310 *Bonded Fiber Matrix 0.190

0.000

213-00150  
 

554.730.190

0.00

5.000

ACRE

2,919.64000

0315 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

0.000.000

0.00

1.000

L S 

13,903.35000

0320 *Soil Retention Blanket (Class 1) 0.000

0.000

216-00021  
 

0.000.000

0.00

18,400.000

SY  

2.19000

0325 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

400.000

SY  

4.75000

0330 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

200.000

SY  

5.87000
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PCN: 23477-BID    ESTIMATE RUN 07/15/2021

PROJECT: FBR0252-491                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

300.000

SY  

7.01000

0340 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

50.000

HOUR

203.57000

0345 *Wildlife Biologist 35.000

3.000

240-00000  
 

4,396.9838.000

347.13

100.000

HOUR

115.71000

0350 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

100.000

HOUR

109.29000

0355 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

750.000

SY  

11.73000

0360 *Aggregate Base Course (Class 6) 480.000

428.000

304-06007  
 

49,576.80908.000

23,368.80

2,004.000

CY  

54.60000

0365 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

138.000

TON 

226.01000

0370 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

1,616.000

TON 

137.55000

0375 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

1,935.240

403-33841  
 

203,200.201,935.240

203,200.20

4,142.000

TON 

105.00000

0380 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

559.000

TON 

120.75000

0385 *Emulsified Asphalt (Slow-Setting) 0.000

403.590

411-10255  
 

1,695.08403.590

1,695.08

1,769.000

GAL 

4.20000
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PCN: 23477-BID    ESTIMATE RUN 07/15/2021

PROJECT: FBR0252-491                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Geotextile (Reinforcement) 0.000

368.000

420-00300  
 

2,127.04368.000

2,127.04

1,000.000

SY  

5.78000

0395 *Drilled Shaft (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

7.000

LF  

384.30000

0400 *Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

1,819.000

CY  

97.65000

0405 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

66.000

CY  

114.45000

0410 *Concrete Class B 9.200

4.600

601-01000  
 

25,937.1013.800

8,645.70

20.000

CY  

1,879.50000

0415 *18 Inch Reinforced Concrete Pipe (Complete In Place) 38.000

0.000

603-01185  
 

4,668.3038.000

0.00

38.000

LF  

122.85000

0420 *24 Inch Reinforced Concrete Pipe (Complete In Place) 59.000

0.000

603-01245  
 

14,620.2059.000

0.00

59.000

LF  

247.80000

0425 *36 Inch Reinforced Concrete Pipe (Complete In Place) 13.000

0.000

603-01365  
 

9,213.7513.000

0.00

13.000

LF  

708.75000

0430 *48 Inch Reinforced Concrete Pipe (Complete In Place) 24.000

0.000

603-01485  
 

34,070.4024.000

0.00

24.000

LF  

1,419.60000

0435 *18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

997.501.000

0.00

2.000

EACH

997.50000

0440 *24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

2,310.002.000

0.00

3.000

EACH

1,155.00000



CONTID: C23477         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 23477-BID    ESTIMATE RUN 07/15/2021

PROJECT: FBR0252-491                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

1,627.501.000

0.00

1.000

EACH

1,627.50000

0450 *Vane Grate Inlet Special 1.600

0.000

604-25000  
 

20,143.201.600

0.00

2.000

EACH

12,589.50000

0455 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

1,038.000

LF  

28.63000

0460 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

3.000

EACH

1,122.12000

0465 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

3,416.22000

0470 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

4.000

EACH

3,250.76000

0475 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

3,000.000

LF  

2.10000

0480 *Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

1.000

EACH

20,475.00000

0485 *44 Foot Deer Guard 0.000

0.000

611-00044  
 

0.000.000

0.00

1.000

EACH

177,048.02000

0490 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

32.000

EACH

21.32000

0495 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

7.000

EACH

26.65000
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PCN: 23477-BID    ESTIMATE RUN 07/15/2021

PROJECT: FBR0252-491                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Reflector 0.000

0.000

612-00052  
 

0.000.000

0.00

10.000

EACH

78.75000

0505 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

2.000

EACH

170.10000

0510 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

2.000

EACH

75.60000

0515 *1 Inch Electrical Conduit (Galvanized Rigid Conduit) 
(Speci 

0.000

0.000

613-00102  
 

0.000.000

0.00

375.000

LF  

35.91000

0520 *2 Inch Electrical Conduit (Bored) 580.000

0.000

613-00206  
 

8,044.60580.000

0.00

890.000

LF  

13.87000

0525 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

250.000

LF  

22.33000

0530 *2 Inch Electrical Conduit (Plastic) 0.000

956.000

613-01200  
 

11,997.80956.000

11,997.80

1,320.000

LF  

12.55000

0535 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

10.000

LF  

19.07000

0540 *Pull Box (11"x18"x12") 0.000

0.000

613-07011  
 

0.000.000

0.00

11.000

EACH

1,223.25000

0545 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

2.000

EACH

1,904.70000

0550 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

23,079.00000
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PCN: 23477-BID    ESTIMATE RUN 07/15/2021

PROJECT: FBR0252-491                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Luminaire (LED) (20,000 Lumens) 20400 Lumens 0.000

0.000

613-13020  
 

0.000.000

0.00

1.000

EACH

948.15000

0560 *Luminaire (LED) (5400 Lumens) 0.000

0.000

613-13065  
 

0.000.000

0.00

2.000

EACH

4,252.50000

0565 *Light Standard and Luminaire (Install Only) 0.000

0.000

613-20000  
 

0.000.000

0.00

4.000

EACH

1,438.50000

0570 *Light Standard Metal (30 Foot) 0.000

0.000

613-34300  
 

0.000.000

0.00

1.000

EACH

2,856.00000

0575 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

1.000

EACH

1,478.40000

0580 *Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

1.000

EACH

11,203.50000

0585 *Light Standard Timber (Temporary) 0.000

0.000

613-50400  
 

0.000.000

0.00

4.000

EACH

3,214.05000

0590 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

1.000

EACH

7,072.80000

0595 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

96.000

SF  

21.32000

0600 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

286.000

SF  

25.59000

0605 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

112.000

SF  

37.31000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

35.000

EACH

479.69000

0615 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

980.000

LF  

8.03000

0620 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

9,544.50000

0625 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

2.000

EACH

2,735.90000

0630 *Detour Pavement 1,698.720

2,434.390

621-00450  
 

263,361.774,133.110

155,119.33

4,133.110

SY  

63.72000

0635 Detour Drainage Pipe (Class 0) 0.000

0.000

624-20300  
 

0.000.000

0.00

50.000

LF  

117.59000

0640 *Construction Surveying 0.386

0.056

625-00000  
 

47,667.710.442

6,039.35

1.000

L S 

107,845.50000

0645 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

80.000

HOUR

183.75000

0650 *Mobilization (without Autopay) 0.683

0.045

626-00100  
 

955,715.620.728

59,075.83

1.000

L S 

1,312,796.18000

0655 *Public Information Services (Tier I) GAP PROJECT ONLY 0.749

0.083

626-01101  
 

33,574.200.832

3,349.35

1.000

L S 

40,353.60000

0660 *Modified Epoxy Pavement Marking 39.520

0.000

627-00008  
 

8,680.1739.520

0.00

40.000

GAL 

219.64000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

40.000

GAL 

326.78000

0670 *Pavement Marking Paint (High Build) 19.300

38.980

627-00013  
 

4,683.3858.280

3,132.43

140.000

GAL 

80.36000

0675 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

155.000

SF  

17.68000

0680 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

600.000

SF  

22.76000

0685 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

250.000

SF  

20.90000

0690 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

120.000

0.000

627-30410  
 

1,800.00120.000

0.00

120.000

SF  

15.00000

0695 *Flagging 1,453.000

1,091.500

630-00000  
 

83,332.382,544.500

35,746.63

2,544.500

HOUR

32.75000

0700 *Uniformed Traffic Control 207.500

0.000

630-00003  
 

30,149.75207.500

0.00

700.000

HOUR

145.30000

0705 *Traffic Control Inspection 2.000

0.000

630-00007  
 

212.122.000

0.00

165.000

DAY 

106.06000

0710 *Traffic Control Management 72.000

23.000

630-00012  
 

94,711.2095.000

22,930.08

300.000

DAY 

996.96000

0715 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

5.000

EACH

795.46000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

10.000

EACH

121.97000

0725 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

65.000

EACH

58.34000

0730 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

5.000

EACH

147.11000

0735 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

1.000

EACH

150.23000

0740 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

9,015.15000

0745 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

2,068.19000

0750 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

5.000

DAY 

53.04000

0755 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

5.000

EACH

37.12000

0760 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

5.000

EACH

66.29000

0765 *Barrier (Temporary) 3,462.000

1,236.000

630-80370  
 

140,376.244,698.000

36,931.68

9,396.000

LF  

29.88000

0770 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

5.000

EACH

18.03000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 *Delineator (Type I) (Temporary) 0.000

0.000

630-80401  
 

0.000.000

0.00

5.000

EACH

37.12000

0780 *Advanced Warning Flashing or Sequencing Panel (C 
Type) 

0.000

0.000

630-80415  
 

0.000.000

0.00

10.000

DAY 

53.04000

0785 Impact Attenuator (Temporary) 4.000

2.000

630-85010  
 

59,650.026.000

19,883.34

12.000

EACH

9,941.67000

0790 *Mobile Attenuator 31.000

0.000

630-85041  
 

25,464.6431.000

0.00

300.000

DAY 

821.44000

0795 *Night Work Lighting 0.500

0.000

632-00000  
 

15,814.290.500

0.00

1.000

L S 

31,628.58000

0800 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

170,000.000

F A 

1.00000

0805 F/A Fuel Cost Adjustment 6,870.270

7,315.400

700-70016  
 

14,185.6714,185.670

7,315.40

20,000.000

F A 

1.00000

0810 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0815 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0820 F/A On-The-Job Trainee 1,395.000

1,050.000

700-70023  
 

2,445.002,445.000

1,050.00

19,000.000

F A 

1.00000

0825 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

20,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0830 F/A Interim Surface Repair HMA 0.000

0.000

700-70031  
 

0.000.000

0.00

500.000

F A 

1.00000

0835 F/A Noxious Weed Management 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0840 F/A Public Information Services 0.000

0.000

700-70034  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0845 F/A Existing Street Light Maintenance 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0850 F/A Field Office 0.000

0.000

700-70035  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0855 F/A Regular Mowing 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0860 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0865 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

12,000.000

F A 

1.00000

0870 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70155  
 

0.000.000

0.00

500.000

F A 

1.00000

0875 F/A Erosion Control And Landscaping 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0880 F/A Smart Work Zone Systems 0.000

0.000

700-70494  
 

0.000.000

0.00

15,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0885 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0890 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0895 CDOT Risk Pool 6,359.850

0.000

700-71002  
 

6,359.856,359.850

0.00

150,000.000

F A 

1.00000

CAT 3,076,357.03731,755.346,852,177.85CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0900 *Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

117,322.07000

0905 *Structure Excavation 540.000

0.000

206-00000  
 

10,546.20540.000

0.00

810.000

CY  

19.53000

0910 *Structure Backfill (Class 1) 46.000

416.500

206-00100  
 

23,555.13462.500

21,212.35

925.000

CY  

50.93000

0915 *Mechanical Reinforcement of Soil 45.000

407.500

206-00360  
 

10,927.88452.500

9,841.13

905.000

CY  

24.15000

0920 *Shoring (Area 1) 0.700

0.000

206-01781  
 

12,495.000.700

0.00

1.000

L S 

17,850.00000

0925 *Shoring (Area 2) 0.700

0.000

206-01782  
 

12,495.000.700

0.00

1.000

L S 

17,850.00000

0930 *Shoring (Area 3) 0.700

0.000

206-01783  
 

12,495.000.700

0.00

1.000

L S 

17,850.00000
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PROJECT: FBR0252-491                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:38:29

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0935 *Shoring (Area 4) 0.700

0.000

206-01784  
 

12,495.000.700

0.00

1.000

L S 

17,850.00000

0940 *Geomembrane 0.000

267.000

420-00000  
 

3,364.20267.000

3,364.20

534.000

SY  

12.60000

0945 *Drilled Shaft (30 Inch) 368.000

0.000

503-00030  
 

137,411.20368.000

0.00

624.000

LF  

373.40000

0950 *Drilled Shaft (48 Inch) 38.500

0.000

503-00048  
 

20,051.5738.500

0.00

102.000

LF  

520.82000

0955 *Drilled Shaft (72 Inch) 204.000

0.000

503-00072  
 

163,259.16204.000

0.00

204.000

LF  

800.29000

0960 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

110.000

CY  

946.20000

0965 Bridge Drain 0.000

2.000

513-00600  
 

10,052.462.000

10,052.46

2.000

EACH

5,026.23000

0965 MATERIAL ALLOWANCE Bridge Drain 2.000

-2.000

0.000.000

-5,580.00EACH

2,790.00000

0970 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

2,069.000

SY  

18.48000

0975 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

248.000

SY  

12.05000

0980 Bridge Expansion Device (0-4 Inch) 0.000

76.000

518-01004  
 

24,247.8076.000

24,247.80

152.000

LF  

319.05000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURES 

0980 MATERIAL ALLOWANCE Expansion Device 152.000

-76.000

7,797.6076.000

-7,797.60LF  

102.60000

0985 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

152.000

LF  

46.38000

0990 *Concrete Class G 488.120

67.400

601-04550  
 

663,935.28555.520

80,553.78

1,011.000

CY  

1,195.16000

0991 Added Item (Dollar)/ Precast Concrete Deck Panel 
Materials

55,024.170

0.000

900-00006  
 

55,024.1755,024.170

0.00

55,024.170

DOL 

1.00000

0995 *Structural Concrete Coating 0.000

0.000

601-40301  
 

0.000.000

0.00

11,132.000

SF  

1.52000

1000 *Reinforcing Steel (Epoxy Coated) 102,204.800

16,002.600

602-00020  
 

191,495.99118,207.400

25,924.21

215,415.000

LB  

1.62000

1005 *Transition Type BR9-GR3 0.000

4.000

606-01407  
 

22,042.884.000

22,042.88

4.000

EACH

5,510.72000

1010 *Bridge Rail Type 9 0.000

518.000

606-10900  
 

140,507.50518.000

140,507.50

518.000

LF  

271.25000

1015 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

514.000

LF  

64.63000

1020 *2 Inch Electrical Conduit 0.000

1,137.000

613-00200  
 

14,269.351,137.000

14,269.35

1,137.000

LF  

12.55000

1025 *Prestressed Concrete I (CBT45) 0.000

0.000

618-01145  
 

0.000.000

0.00

2,152.000

LF  

363.13000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURES 

1025 MATERIAL ALLOWANCE Prestress Girder 0.000

0.000

0.000.000

0.00LF  

181.66000

1026 Prestress Conc I (CBT54) 1,291.000

0.000

618-01154  
 

468,800.831,291.000

0.00

1,291.000

LF  

363.13000

1026 MATERIAL ALLOWANCE Prestress Girder 0.000

0.000

0.000.000

0.00LF  

181.66000

CAT 2,017,269.20338,638.064,030,043.52CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1030 Field Office (Special) 0.800

0.000

620-00005  
 

32,994.410.800

0.00

1.000

EACH

41,243.01000

CAT 32,994.410.0041,243.01CURRENT AMT0400 $ $ $

$ 5,126,620.641,070,393.40$10,923,464.38$CURRENT AMTPROJECT TOTAL


